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Regular Meeting of the Capital SouthEast Connector JPA
Board of Directors
Date:

Friday, October 26, 2018, 8:30 a.m. to 10:30 a.m.

Meeting
Location:

City of Rancho Cordova City Hall
Council Chambers
2729 Prospect Park Drive
Rancho Cordova, CA 95670

Members of the public are invited to comment on any item on the agenda at the time that it is
taken up by the Board. Comment cards are located at the back table. Please complete a card
and submit it to the Secretary of the Board, and please keep remarks brief. If several individuals
comment on a single item, the Chair may impose a time limit on individual remarks at the
beginning of the discussion.
AGENDA
1.

Call to Order & Roll Call
Directors Hidahl, Hume, Miklos, Nottoli, Sander

2.

Pledge of Allegiance

3.

Public Comment

Members of the public may comment on any item of interest to the public within the subject
matter jurisdiction of the Connector JPA Board of Directors. Each person will be allowed three
minutes, or less if a large number of requests are received on a particular subject. After ten
minutes of testimony, the Chair may choose to hear any additional testimony following the
Discussion Items.
Please note, under the provisions of the California Government Code, the Board is prohibited
from discussing or taking action on any item that is not on the agenda. The Board cannot take
action on non-agendized items raised under “Public Comment” until the matter has been
specifically included on the agenda. Those audience members who wish to address a specific
agendized item are encouraged to offer their public comments during consideration of that item.
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Capital SouthEast Connector JPA
Board of Directors

4.

Regular Meeting

October 26, 2018

Executive Director’s Report

Consent Calendar Items
5.

Approve Action Minutes of the September 28, 2018, Board Meeting

6.

Project Activities Report for October 2018 (Receive and File)

Discussion and Action Items
7.

Recognition and Acknowledgement of Director Steve Miklos’ Service to the Connector JPA
- Resolution 2018-21

8.

Approve and Award Demolition Services Contract with Sierra Excavating for the Structure
Demolition Project – 9830 Grant Line Road, Elk Grove
- Resolution 2018-22

9.

Announcements or Final Comments from Board Members

ADJOURN
The Board may take action on any matter listed on this agenda, and whether or not listed on this
agenda, to the extent permitted by applicable law.
Staff Reports are subject to change without prior notice.
If requested, this agenda can be made available in appropriate alternative formats to persons
with disabilities, as required by Section 202 of the Americans with Disabilities Act of 1990 and the
Federal Rules and Regulations adopted in implementation thereof. Persons seeking an
alternative format should contact the Board Secretary for further information. A person with a
disability, who requires a modification or accommodation, including auxiliary aids or services, to
participate in a public meeting, should telephone or otherwise contact the Board Secretary as
soon as possible.
The Board Secretary may be reached at 10640 Mather Blvd., Suite 120, Mather, CA 95655 or by
telephone at (916) 876-9094.
The next meeting of the Capital SouthEast Connector JPA Board will be held on
December 14, 2018
City of Rancho Cordova, Council Chambers
2729 Prospect Park Drive, Rancho Cordova, CA 95670
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ITEM 4
MEETING DATE: October 26, 2018
TITLE:

Executive Director’s Report for October 2018 (Receive and File)

PREPARED BY:

Derek Minnema

FEDERAL BUILD GRANT UPDATE
We continue to have interaction with project proponents to support our efforts in
securing additional project funding through the Better Utilizing Investments to Leverage
Development (“BUILD”) Grant opportunity, we hope to have good news to report at our
December meeting.
OVERALL WORKLOAD


Staff continues to work with the California Transportation Commission (CTC) on
approvals for the SB 1 funding Baseline Agreement and environmental
certifications for the all the Connector projects funded by SB 1. All three Baseline
Agreements and E-Resolutions were approved by the Commission on October 17.



On the agenda today is a request to award a demolition services contract. A
Notice of Intent to Award was prepared and sent to all bidders, and was posted
to the Connector website on October 11.

FISCAL


As of October 15, all five jurisdictions have paid their annual member
contribution of $45,000 for FY 2018-19. Thank you!



Vavrinek, Trine, Day & Co. (VTD) has scheduled the final phase of their audit for
November 13–16, 2018. They will be on-site to complete the required fieldwork
necessary to issue their audit report. VTD anticipates their audit report will be
available for the January, 2019 Board meeting.



Staff has responded to a request from the Sacramento Transportation Authority’s
Auditor, Drew Sakauye with Crowe LLP, in relation to Measure A (Capital) activity
for FY 2017-18, by providing both supporting documents and questionnaire
responses as required.
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ADMINISTRATIVE


Next board meeting will be held Friday, December 14.



As a reminder to everyone, Election Day is Tuesday, November 6, 2018.

SOUTH SACRAMENTO HABITAT CONSERVATION PLAN UPDATE
The Rancho Cordova and Galt City Council’s unanimously voted to adopt the South
Sacramento Habitat Conservation Plan and Aquatic Resources Program, and to adopt
the related Environmental Impact Statement/Environmental Impact Report. The
Rancho Cordova City Council took its action on October 15, and the Galt City Council
took its action on October 16.
The South Sacramento Conservation agency, the Joint Powers Authority formed to
manage the South Sacramento HCP will consider adoption at its initial meeting, which is
anticipated to take place on October 29. Permit issuance to the plan partners from
state and federal agencies will follow.
UPDATE ON SEGMENT E1 FINAL DESIGN
As a follow up to Director Hidahl’s comment during the September Board meeting
regarding a proposed development at the southwest corner of White Rock Road and
Carson Crossing Drive intersection, JPA staff has been working diligently with the El
Dorado County Department of Transportation (County DOT) staff to verify any impact
with the Connector.
After further coordination with the County DOT, it was determined there is a conflict
between the development (Quantum Care Place) and the Connector. Since the project
was approved by the County’s Planning Commission on September 27, the JPA filed a
project approval appeal to the County Board of Supervisors.
The appeal provides the JPA with additional time to coordinate with the developer and
County staff to resolve the project conflicts. Staff met with the developer’s engineer on
October 19, and we are working diligently towards an amicable solution.
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WEBSITE REFRESH AND RELAUNCH
The Connector JPA’s refreshed website (www.connectorjpa.net) is now live.
improvements include:









Site

Consistent design throughout the site, including the homepage and interior
pages
A scrolling home page
Reduced text
Reduced menu options
Mobile browsing capabilities as the website was not previously mobile friendly
Additional copy improvements to reflect key project messaging
Updated project maps
The incorporation of an online newsroom as a source for information for project
stakeholders and media

Randle Communications also put together the first of a series of animated videos to
educate stakeholders about the project, which will be available on the website and will
be shared through digital channels.
###
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ITEM 5
MEETING DATE: October 26, 2018
TITLE:

Action Minutes of the September 28, 2018, Regular Meeting

PREPARED BY:

Kimberlee Marlan

RECOMMENDATION
Approve these Action Minutes of the September 28, 2018, Regular Meeting.
ACTION MINUTES
The Capital SouthEast Connector JPA Board of Directors met in regular session on
September 28, 2018, in the City of Rancho Cordova City Hall Council Chambers, located
at 2729 Prospect Park Drive, Rancho Cordova, CA.
Call to Order

Chair Hidahl called the meeting to order at 8:36 a.m.

Roll Call

Present: Directors Hidahl, *Nottoli, **Hume, Sander
Absent: Director Miklos
*Director Nottoli arrived during item #5, at 8:41 a.m.
**Director Hume excused himself during item #11, at 9:32 a.m.

Public Comments on Non-Agenda Items
There were no comments from the public on non-agenda items.
Open Session
Item #6: Executive Director’s Report
The Board received the comprehensive written report submitted by Mr. Minnema. Mr.
Minnema briefly reviewed the Executive Director’s Report to the Board and the public.
Director Sander commented that he wanted to thank the Directors who attended the
meetings in Washington DC regarding the BUILD Grant. Director Hume commented
that it was a whirlwind, but a very productive trip.
No public comment was received on this item.
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Adjourn to Closed Session
Item #4: Closed Session: Conference with Labor Negotiators (Government
Code, § 54957.6)
The Board deferred adjourning to closed session until Director Nottoli arrived and after
the Executive Director’s report. The Board adjourned to closed session at 8:42 a.m.
The Board returned to open session at 8:50 a.m. There was no reportable action.
Open Session
Item #5: Employment Agreement with Executive Director Derek Minnema –
Compensation
Legal Counsel reported that the labor negotiator recommended a 4.69% merit increase
to the Directors compensation effective September 1, 2018.
A motion was made by Director Hume, seconded by Director Nottoli, and
passed by unanimous vote that:
THE BOARD OF DIRECTORS OF THE CAPITAL SOUTHEAST CONNECTOR JOINT
POWERS AUTHORITY HEREBY AUTHORIZES THE MERIT INCREASE OF 4.69% FOR THE
EXECUTIVE DIRECTOR RETROACTIVE TO SEPTEMBER 1, 2018 WITH RESOLUTION
2018-16.
No Public Comment was received on this item.
Consent Calendar Items
A motion was made by Director Nottoli, seconded by Director Hume, and
passed by unanimous vote that:
THE BOARD OF DIRECTORS OF THE CAPITAL SOUTHEAST CONNECTOR JOINT
POWERS AUTHORITY APPROVES THE FOLLOWING ITEMS ON THE CONSENT AGENDA:


Item #7:

Approve Action Minutes of the August 24, 2018, Regular Board
Meeting



Item #8:

Project Activities Report for September, 2018 (Receive and File)



Item #9:

Approve Revisions to Contracting and Purchasing Procedures
Manual, Travel Policy, and Personnel Policy and Procedures Manual.
Approve and adopt Federal Grant Cash Management Policy

No public comment was received on the consent items.
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Discussion Items
Item #10: Adopt South Sacramento Habitat Conservation Plan ("SSHCP"): (1)
Consider Environmental Impact Report/Environmental Impact Statement
(“EIR/EIS”), adopt Findings Of Fact pursuant to CEQA, adopt the Final SSHCP,
and authorize the Executive Director to execute the Implementing
Agreement; (2) Adopt the Implementing Resolution; and (3) Adopt the
Wetland Protection Resolution
Mr. Minnema introduced the item and introduced Ms. Leighann Moffitt, with Sacramento
County, who provided a brief presentation and overview of the item.
A motion was made by Director Nottoli and seconded by Director Hume, and
passed by unanimous vote that:
THE BOARD OF DIRECTORS OF THE CAPITAL SOUTHEAST CONNECTOR JOINT
POWERS AUTHORITY HEREBY ADOPTS SOUTH SCRAMENTO HABITAT CONSERVATION
PLAN ("SSHCP"): (1) CONSIDER ENVIRONMENTAL IMPACT REPORT/ENVIRONMENTAL
IMPACT STATEMENT (“EIR/EIS”), ADOPT FINDINGS OF FACT PURSUANT TO CEQA,
ADOPT THE FINAL SSHCP, AND AUTHORIZE THE EXECUTIVE DIRECTOR TO EXECUTE
THE IMPLEMENTING AGREEMENT WITH RESOLUTION 2018-18; (2) ADOPT THE
IMPLEMENTING RESOLUTION WITH RESOLUTION 2018-19; AND (3) ADOPT THE
WETLAND PROTECTION RESOLUTION WITH RESOLUTION 2018-20
Public Comment was received by the following individual:
Mr. Dave Gardner, local Real Estate Broker and Contractor
Item #11:
Signage

Update on the Connector Landscape Themes, Monuments, and

Mr. Minnema introduced the item and introduced Mr. Kuang Xin, with Design Workshop,
who provided a presentation and overview of the item. A brief discussion ensued
amongst the Board members including a request to involve public participation in the
design and selection of the signage throughout the Connector.
Public Comment was received by the following individuals:
Mr. Bill Myers, Sheldon Community
Ms. Lori Gardner, local Real Estate Broker and Contractor
No action was taken on this item.
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Item #12: Update on El Dorado County Segment E1 (White Rock Road from
the County Line to Latrobe Road)
Mr. Minnema introduced the item and introduced Mr. Matt Salveson, with Dokken
Engineering, who provided a presentation and overview of the item. A brief discussion
ensued amongst the Board members.
No public comment was received on this item.
No action was taken on this item.
Item #13: Announcements or Final Comments from Board Members
There were no final comments or updates from the Board members.
No public comment was received on this item.
Adjournment
The meeting adjourned at 10:40 a.m.
APPROVAL OF ACTION MINUTES FOR SEPTEMBER 28, 2018
Approved By:

Attest:

________________________________
John Hidahl
Chair of the Board

___________________________
Kimberlee Marlan
Secretary
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ITEM 6
MEETING DATE: October 26, 2018
TITLE:

Project Activities Report for October, 2018 (Receive and File)

PREPARED BY:

Matt Lampa and Consultant Staff

Segment A1/A2 – Kammerer Road Project in Sacramento County/City of Elk
Grove
Length: 6.3 miles from Interstate 5 to State Route 99
Consultant Team: Dokken Engineering
Current Phase: Preliminary Engineering and Environmental Documentation


The team is finalizing the Initial Study/Mitigated Negative Declaration (“IS/MND”)
pursuant to the California Environmental Quality Act (“CEQA”) by responding to
comments, particularly comments from Caltrans on the operations of the I5/Hood-Franklin interchange.

Segment B2 – Grant Line Road in Sacramento County/City of Elk Grove
Length: 1.3 miles from Waterman Road to Bradshaw Road
Consultant Team: Willdan, Inc.
Current Phase: Final Design


On today’s agenda for consideration is the Structure Demolition Project - 9830
Grant Line Road, Elk Grove.



Staff is working with Caltrans on the construction funding transfer.



Offers for right of way acquisition have been made and negotiations with
landowners are ongoing.

Segment C – Grant Line Road – Sheldon/Wilton
Length: 2.7 miles from Bond Road to Calvine Road
Consultant Team: Various
Current Phase: Planning


Conceptual intersection designs and traffic study work is ongoing for various
intersections along Segment C. This preliminary work will be used to assist the
City of Elk Grove in their efforts on the Grant Line Road Precise Plan to solicit
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public input on the improvements and assess future funding and right of way
needs.
Segment D2 – Grant Line Road in Sacramento County/City of Rancho Cordova
Length: 7.2 miles from Jackson Road to White Rock Road
Consultant Team: JACOBS, Inc. (Formerly CH2M)
Current Phase: Preliminary Engineering and Environmental Documentation


Coordination with the South Sacramento Habitat Conservation Plan, Caltrans,
and U.S. Fish and Wildlife Services is ongoing to obtain concurrence on the
Biological Assessment/Opinion.



FHWA issued concurrence on Air Quality Conformance.

Segment D3/E1 – White Rock Road in Sacramento County/City of Folsom/El
Dorado County
Length: 5.3 miles from Prairie City Road to Latrobe Road
Consultant Team: Dokken Engineering
Current Phase: Final Design


Staff initiated work on a Category 3 Design Exception for the Bailey Circle
intersection on Segment E1. The Programmatic EIR identified the intersection as
a right in/ right out configuration, and was subsequently integrated into the
Project Design Guidelines. The County expressed an interest to maintain the
current configuration which allows for left turn movements, requiring a design
exception.



The consultant team completed work on an independent construction cost
estimate for the White Rock Road/East Bidwell Street intersection improvements.



Offers for right of way acquisition have been made and negotiations with
landowners are ongoing.



Final design for Segment E1 is underway and JPA staff is working with El Dorado
County DOT to resolve right of way issues.
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ITEM 7
MEETING DATE: October 26, 2018
TITLE:

Recognition of Director Steve Miklos’ Service to the Connector JPA

PREPARED BY:

Derek Minnema

RECOMMENDATION
Adopt Resolution 2018-21 recognizing the contribution of Director Steve Miklos of the City
of Folsom, to the Capital SouthEast Connector Joint Powers Authority.
AN EARLY CHAMPION
Director Steve Miklos has been a champion for the Capital SouthEast Connector for over
15 years.
In 2003, a SACOG Strategic Planning Committee met to discuss comprehensive
transportation issues in eastern Sacramento County and western El Dorado County. From
these discussions arose a project team and Policy Advisory Committee that tackled a
“High-Priority Regionally Significant Project”, the Elk Grove – Rancho Cordova – El Dorado
Connector that was to be included in the Metropolitan Transportation Plan for 2025.
Director Miklos, as a member of the 2003 Policy Advisory Committee, was instrumental in
the conception of the Connector project and has been involved in the Connector’s
planning and delivery ever since.
The role of the Policy Advisory Committee was to 1) guide and direct the project team
through early, key policy issues, 2) initiate public outreach efforts to disseminate
information and provide education to communities in the region, and 3) make
recommendations about the implementation and delivery of the project.
As a champion of the project on the committee and SACOG Board, Director Miklos voted
to approve a Final Concept Plan report for “Elk Grove – Rancho Cordova – El Dorado
Connector” in May 2005 and then initiate its environmental studies in September 2005.
The project was then included in the Metropolitan Transportation Plan 2025 and adopted
by the SACOG Board in March 2006.
The formation of a Joint Powers Authority (“JPA”) to facilitate the planning, environmental
review, engineering design, and construction of the project was the recommendation of
the same Policy Advisory Committee, of which Director Miklos was an instrumental
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member. On December 12, 2006, the Elk Grove – Rancho Cordova – El Dorado Connector
Authority was created through a Joint Exercise of Powers Agreement.
CONTINUED ADVOCACY AND PROJECT LEADERSHIP
Director Miklos was involved with many positive steps towards the development of the
Connector Project. During his tenure, the project evolved from early planning stages to
final engineering design and right of way acquisition.
Director Miklos is responsible for securing the Connector project’s largest SACOG
construction grant allocation to date. His knowledge and expertise in securing funding
have played an integral part in the Connector’s progress. When called upon, even when it
is last minute, he had a willingness to drop everything and advocate for the Connector in
Washington D.C. to improve our chance at securing new federal funding.
Director Miklos oversaw the successful implementation of an innovative procurement
method for the project in Folsom. By obtaining legislative and SACOG approval to use the
Construction Management/General Contractor (CM/GC) construction method for the
Folsom Segment, the project has reduced costs and streamlined schedule.
BEST WISHES
Though Director Miklos will no longer serve on the Board of the Connector JPA, he leaves
behind a lasting influence and stable foundation, which staff and the Board can build upon
for years to come. His leadership, positive attitude, and sense of humor have made JPA
board meetings a pleasure to attend.
We wish him the very best in whatever capacity he may choose to serve the Folsom
community and the greater Sacramento region in the future. He has our deepest
appreciation for his service to the Connector.
ATTACHMENTS
a. Resolution 2018-21
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RESOLUTION NO. 2018-21
RESOLUTION OF THE BOARD OF DIRECTORS OF
THE CAPITAL SOUTHEAST CONNECTOR JOINT POWERS AUTHORITY
RECOGNIZING STEVE MIKLOS AND HIS SERVICE TO THE CONNECTOR JPA
WHEREAS, Director Steve Miklos has been an instrumental leader for the Capital
SouthEast Connector for over 15 years;
WHEREAS, throughout his tenure on the Board of Directors, Director Steve Miklos
has provided strong leadership and provided valuable input and direction in the pursuit of
Connector JPA related matters that have come before the Board;
WHEREAS, Director Steve Miklos has championed the Connector project at
numerous civic and transportation related events and actively encouraged cooperation
between the City of Folsom and the other regional agencies to advance the project;
WHEREAS, Director Steve Miklos’ good natured character has assisted in creating
the outstanding reputation of the JPA and earned him the friendship, respect, and gratitude
of all who have benefited from working with him;
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the Capital
SouthEast Connector Joint Powers Authority that Director Steve Miklos is hereby
acknowledged and honored for his leadership, dedication, commitment, and participation
towards the advancement of Capital SouthEast Connector project.
BE IT FURTHER RESOLVED that the Board of Directors extends its best wishes to
Director Miklos on his well-deserved retirement.
This Resolution shall take effect from and after the date of its passage and adoption.
*****
PASSED AND ADOPTED this 26th day of October 2018, on a motion by
Director ___________, seconded by Director____________, by the following vote:
AYES:
NOES:
ABSENT:
Chairperson
ATTEST:

Secretary

ITEM 8
MEETING DATE:

October 26, 2018

TITLE:

Approve and Award Demolition Services Contract with Sierra
Excavating for the Structure Demolition Project – 9830 Grant
Line Road, Elk Grove

PREPARED BY:

Matt Lampa

RECOMMENDATION
Approve Resolution 2018-22 authorizing the execution of a Demolition Services
Contract for the Structure Demolition Project – 9830 Grant Line Road with the lowest
responsive and responsible bidder, Sierra Excavating, in an amount Not To Exceed
$59,271 and authorize the Executive Director to enter into any change orders that
may be necessary in an amount up to ten percent (10%) of the bid amount.
BACKGROUND
In August the JPA released an Invitation to Bid for structure demolition service at 9830
Grant Line Road, however all bids were rejected. This determination was made based
on the potential for receiving more interest in the project from qualified contractors
through the modification of certain qualification requirements that would have no
negative impact on the project. The JPA determined that rebidding the project would
result in significant cost savings and a more economic use of public funds.
The JPA released an Invitation to Bid for the Structure Demolition Project – 9830
Grant Line Road on September 5, 2018, and received 3 bids.
BID ANALYSIS
Bids for the Structure Demolition Project – 9830 Grant Line Road were due September
19, 2018, and the JPA received the following bids:
Contactor Name

Total Bid Price

Engineer’s Estimate

$60,500

Sierra Excavating

$59,271

P and P Building Wrecking, Inc.

$61,000

West Coast Environmental

$73,000
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Following verification of bidder qualifications and responsiveness to the Invitation to
Bid, staff determined Sierra Excavating is the lowest responsive and responsible bidder
with a total bid price of $59,271. This amount was in line with our expectations and
slightly lower than our engineer’s estimate.
On October 11, 2018 a Notice of Intent to Award was issued to all bidders and posted
publicly on the JPA website. The Notice of Intent to Award is included as Attachment
B. As specified in the bid documents, the contractor must execute and return the
contract, along with other specified requirements, within ten calendar days following
receipt of the Notice of Award.
ANTICIPATED WORK
Demolition is anticipated to begin in November 2018. The contract allows 40 working
days to complete the required work. The work is expected to be complete by January
2018.
ATTACHMENTS
A.
B.
C.
D.

Resolution 2018-22
Notice of Intent to Award
Draft Contract
Project Schedule

RESOLUTION NO. 2018-22
RESOLUTION OF THE BOARD OF DIRECTORS OF
THE CAPITAL SOUTHEAST CONNECTOR JOINT POWERS AUTHORITY
APPROVING AWARD OF DEMOLITION SERVICES CONTRACT
WHEREAS, On September 19, 2018 the Capital SouthEast Connector Joint
Powers Authority opened bids in connection with its structure demolition project
concerning 9830 Grant Line Road.
WHEREAS, the Capital SouthEast Connector Joint Powers Authority staff
reviewed and evaluated all bids received and determined the lowest responsive and
responsible bidder to be Sierra Excavating who submitted a bid in the amount of
$59,271.00.
THEREFORE, BE IT RESOLVED that the Board of Directors of the Capital
SouthEast Connector Joint Powers Authority hereby approves entering into a
Demolition Services Contract with the lowest responsive and responsible bidder,
Sierra Excavating and authorizes the Executive Director to approve any change
orders that may be necessary in an amount up to ten percent (10%) of the bid
amount.
This Resolution shall take effect from and after the date of its passage and
adoption.
*****
PASSED AND ADOPTED this 26th day of October 2018, on a motion by
Director ___________, seconded by Director____________, by the following
vote:
AYES:
NOES:
ABSENT:
Chairperson
ATTEST:

Secretary

W W W

.CONNECTORJPA.NET

10640 Mather Blvd., Suite 120 ∙ Mather, CA 95655
Tel: 916.876.9094 Fax: 916.854.9304

Notice of Intent of Award

DATE POSTED:

10/11/18

PROJECT TITLE:

Structure Demolition Project – 9830 Grant Line Road, Elk Grove, CA

At a Board of Directors meeting to be held on 10/26/18, JPA staff of the Capital SouthEast Connector JPA,
Mather, California, in accordance with the California Public Contract Code Section 20128, intends to
recommend an award of the contract on the above referenced project to:
Sierra Excavating
356 S. George Washington Blvd
Yuba City, CA 95993
Any contract award is subject to approval of the Board of Directors. In addition to any other rights of the JPA
and Board of Directors, the JPA and the Board of Directors reserve the right to reject any or all bids prior to
award of the contract.

SIGNATURE

DATE: October 11, 2018
________________________________________________________________________

Matt Lampa
Principal Civil Engineer

END OF DOCUMENT

DEMOLITION SERVICES CONTRACT FOR STRUCTURE DEMOLITION
PROJECT – 9830 GRANT LINE ROAD
THIS DEMOLITION SERVICES CONTRACT is made and entered into on the date
below written, by and between Capital SouthEast Connector Joint Powers Authority 1, (the
“JPA”) and Juan Sanchez, doing business as Sierra Excavating (“Contractor”).
NOW, THEREFORE, in consideration of the mutual promises and covenants contained
herein, and in exchange for valuable considerations hereinafter mentioned, the receipt and
adequacy of which is hereby acknowledged, the JPA and Contractor agree as follows:
ARTICLE I.
The Work: The Contractor agrees to furnish all labor, materials, apparatus,
facilities, transportation, tools and equipment and to perform all the work required to construct
and complete in a good and workmanlike manner and in strict accordance with the Contract
Documents, those certain improvements entitled:
Structure Demolition Project – 9830 Grant Line Road
ARTICLE II.
Contract Documents: The Contract Documents for this Project have been
prepared by the JPA’s engineer (“Engineer”). All Contract Documents, and each and every
provision thereof, relating to this Contract are hereby made a part of and incorporated by
reference into this Contract. The complete Contract consists of the following documents:
(a) Invitation to Bid.
(b) Instructions to Bidders.
(c) Bid Proposal.
(d) Bid Schedule.
(e) Bidder’s Checklist.
(f) Bid Security.
(g) Contract.
(h) Faithful Performance Bond.
(i) Payment Bond.
(j) Contractor’s Certificate Regarding Workers’ Compensation.
(k) All required insurance certificates and/or endorsements included herewith (or
equivalent).

The full legal name of the Capital SouthEast Connector Joint Powers Authority is the “Elk GroveRancho Cordova-El Dorado Connector Authority.”
1

(l) Non-Collusion Affidavit.
(m) Experience/Qualifications Statement.
(n) Designation of Subcontractors.
(o) General Conditions.
(p) Supplemental Conditions.
(q) Technical Specifications.
(r) Appendices.
(s) City of Elk Grove Standard Construction Specifications.
Any and all obligations of the JPA and the Contractor are fully set forth and described
therein. All of the above documents are intended to cooperate so that any work called for in one
and not mentioned in the other or vice versa is to be executed the same as if mentioned in all said
documents. The documents comprising the complete Contract are hereinafter collectively
referred to as the Contract Documents.
ARTICLE III. Contract Price: The amount to be paid to Contractor under this Agreement
shall not exceed Fifty-Nine Thousand Two Hundred Seventy One Dollars ($59,271.00). The JPA
agrees to pay the Contractor, and the Contractor agrees to receive and accept, for the
performance of the Contract, subject to additions and deductions provided therein, as full
compensation for furnishing all materials, labor, apparatus, facilities, transportation, tools and
equipment, and for doing all the Work contemplated and embraced in this Contract, and for all
risks of every description connected with the Work and for all expenses incurred by or in
consequence of the suspension or discontinuance of the Work, and for well and faithfully
completing the work and the whole thereof in the manner and according to the Contract
Documents and the requirements of the Engineer under them. The Contractor expressly agrees
that the Work contemplated hereby shall be performed in a good and workmanlike manner under
the direction of and to the satisfaction of the Engineer as provided in the Contract Documents.
ARTICLE IV. Payments: The JPA shall make payments on the account of the Contract as
specified in the General Conditions.
ARTICLE V.
Time of Performance: The Contractor shall diligently prosecute the Work to
completion within: forty (40) Working Days, as that term is defined in Section A-4 of the
General Conditions, beginning on the date designated in the Notice to Proceed, or when the
Contractor starts Work, whichever comes first.
ARTICLE VI. Prevailing Wages: The Contractor acknowledges that it has examined the
prevailing rate of per diem wages as established by the California Director of Industrial
Relations. The Contractor agrees to pay workers not less than the applicable prevailing rate of
per diem wages, as set forth in these requirements.

ARTICLE VII. Notice: Any notice from one party to the other under this Contract shall be in
writing and shall be dated and signed by the party giving such notice or by a duly authorized
representative of such party. Any such notice shall not be effective for any purpose whatsoever
unless served in the following manner:
(a) Notice to the City shall be either by personal delivery to the Engineer, as that term is
defined in Section A-4 of the General Conditions, or by depositing the same in the United States
mail, enclosed in a sealed envelope, addressed to the JPA, postage prepaid and certified;
(b) Notice to the Contractor shall be either by personal delivery thereof to said Contractor
or to its duly authorized representative at the site of the project or by depositing the same in the
United States mail, enclosed in a sealed envelope, addressed to the Contractor at the address set
forth in the Contractor’s Bid Proposal postage prepaid and certified; or
(c) Notice to the surety, or any other person, shall be by personal delivery to such surety
or other person, or by depositing the same in the United States mail, enclosed in a sealed
envelope, addressed to such surety or other person, as the case may be, at the address of such
surety or person last communicated by it to the party giving the notice, postage prepaid and
certified.
ARTICLE VIII. Liquidated Damages: This Contract shall be subject to the Liquidated
Damages provision set forth in Section D-8 of the General Conditions.
ARTICLE IX. Apprentices: Contractor agrees to be bound by and comply with the
provisions of Sections 1777.5 et seq. of the Labor Code in respect to apprentices.
ARTICLE X.
Permits; Compliance with Law: The Contractor shall, at its expense, obtain
all necessary permits and licenses, easements, etc., for the construction of the project, give all
necessary notices, pay all fees required by law, and comply with all laws, ordinances, rules and
regulations relating to the Work and to the preservation of the public health and safety.
ARTICLE XI. Inspection by JPA: The Contractor shall at all times maintain proper
facilities and provide safe access for inspection by the JPA to all parts of the Work, and to the
shops wherein the Work is in preparation. Where the Specifications require Work to be specially
tested or approved, it shall not be tested or covered up without timely, written approval by the
JPA. Should any such work be covered up without such notice, approval, or consent, it must, if
required by JPA, be uncovered for examination at the Contractor’s expense.
ARTICLE XII. Accident Prevention: Precaution shall be exercised at all times for the
protection of persons (including employees) and property. The safety provisions of applicable
laws, building and construction codes shall be observed. Machinery, equipment, and other
hazards shall be guarded or eliminated in accordance with the safety provisions of the
Construction Safety Orders issued by the Occupational Safety and Health Standards Board of the
State of California.
ARTICLE XIII. Contractor’s Warranty: The JPA shall not, in any way or manner, be
answerable or suffer loss, damage, expense or liability for any loss or damage that may happen to
said building, work, or equipment or any part thereof, or in, on, or about the same during its

construction and before acceptance. Contractor unqualifiedly warrants all work and materials to
be free of defects whether performed or installed by it or by any subcontractor or supplier in the
project which is the subject of this Contract, unless a lesser quality is expressly authorized in the
Plans and Specifications, in which event Contractor unqualifiedly warrants such lesser quality.
Contractor further warrants that the work as performed by Contractor, subcontractor, or supplier
will conform with the Plans and Specifications or any written authorized deviations therefrom.
ARTICLE XIV. Severability: Nothing contained in the Contract shall be construed so as to
require the commission of any act contrary to law. Should a conflict arise between any provision
contained herein and any present or future statute, law, ordinance or regulation contrary to which
the parties have no legal right to contract or act, the latter shall prevail and the provision of this
Contract which is affected shall be curtailed and limited but only to the extent necessary to bring
it within the requirements of the law. If such curtailment or limitation is not possible, the
affected provision shall be of no force and effect. Except as aforesaid, such illegality shall not
affect the validity of this Contract.
ARTICLE XV. Complete Agreement: This Contract supersedes any and all agreements,
either oral or in writing, between the Parties with respect to the subject matter herein. Each party
to this Contract acknowledges that no representation by any party which is not embodied herein
or any other agreement, statement, or promise not contained in this Contract shall not be valid.
ARTICLE XVI. Interpretation: The parties hereto acknowledge and agree that each has been
given the opportunity to independently review this Contract with legal counsel, and/or has the
requisite experience and sophistication to understand, interpret and agree to the particular
language of the provisions of the Contract. In the event of a controversy or dispute between the
parties concerning the provisions herein, this document shall be interpreted according to the
provisions herein and no presumption shall arise concerning the draftsmanship of such provision.
ARTICLE XVII. Applicable Law: The parties hereto understand and agree that the terms of
this Contract, and its Exhibits, have been negotiated and executed within the State of California
and shall be governed by and construed under the laws of the State of California. In the event of
a dispute concerning the terms of this Contract, the parties hereto expressly agree that the venue
for any legal action shall be with the appropriate court in the County of Sacramento, State of
California.
ARTICLE XVIII. Authority to Execute: Each signatory to this Contract warrants that he or
she is authorized to enter into this Contract on behalf of his or her principal.

IN WITNESS WHEREOF,
AGREEMENT:

THE

PARTIES

Dated: ________________

CAPITAL SOUTHEAST CONNECTOR
JOINT POWERS AUTHORITY

________________________________________
DEREK MINNEMA
Executive Director

JUAN SANCHEZ
d/b/a SIERRA EXCAVATING

________________________________
JUAN SANCHEZ
Owner

Approved as to form:

__________________________________
SLOAN SAKAI YEUNG & WONG LLP
Legal Counsel to JPA
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Preliminary Project Schedule
#
1

Activity ID

Activity Name

Original Start
Duration

JPA DEMO JPA Demo 2018

70 26-Oct-18

Finish
04-Jan-19

Total
Float
Oct

Qtr 4, 2018

Qtr 1, 2019

Nov

Dec

Jan

-1

2

A1000

Contract Award

0 26-Oct-18*

0

3

A1010

Notice to Proceed

0 05-Nov-18*

-1

4

A1030

Submit Work Plans

15 05-Nov-18

28-Nov-18

-1

5

A1040

Obtain Permits

25 05-Nov-18

12-Dec-18

-1

6

A1050

Mobilize

3 13-Nov-18

15-Nov-18

10

7

A1055

Install WPCP

3 29-Nov-18

03-Dec-18

3

8

A1056

Clearing and Grubbing

3 04-Dec-18

06-Dec-18

3

9

A1060

Demo septic system

5 13-Dec-18

19-Dec-18

-1

10

A1070

Demo Well

5 20-Dec-18

27-Dec-18

-1

Demo Well

11

A1080

Demo buildings

10 13-Dec-18

27-Dec-18

-1

Demo buildings

12

A1090

Backfill and regrade site

3 28-Dec-18

02-Jan-19

-1

13

A1100

Punchlist

2 03-Jan-19

04-Jan-19

-1

Punchlist

14

A1110

Project Complete

0

04-Jan-19*

-1

Project Complete,

Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone

summary

Feb

Mar

04-Jan-19, JPA DEMO JPA Demo 2018
Contract Award, 26-Oct-18*
Notice to Proceed, 05-Nov-18*
Submit Work Plans
Obtain Permits
Mobilize
Install WPCP
Clearing and Grubbing
Demo septic system

Backfill and regrade site
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Qtr 2, 2019
Mar

Apr

May

Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone

Qtr 3, 2019
Jun

summary

Jul

Aug

Qtr 4, 2019
Sep

Oct

Nov

Qtr 1, 2020
Dec

Jan

